Rpt-ID: RCPESPRJ Georgia Date: 04/08/2015
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0007 Pay Period: 03/06/2015
to 04/08/2015

Contract Location: Time Allowed: 1034 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 342  Days
Percent Time: 33.08
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014
300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014
WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/28/2017

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $23,888,715.98 Counties:
Original Contract Amount $23,800,000.00 Fulton
Funds Available $20,562,973.76
Percent Complete 8.08%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $23,888,715.98 $23,800,000.00 $20,562,973.76  13.92% $979,433.22

Chief Engineer
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03/06/2015
to 04/08/2015

Project Number:

Federal State Project Number:

0004166

SR 3 (NORTHSIDE DR) - SAFETY

STP00-0004-00(166)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,737,789.24

$193,087.66
$1,930,876.90
$1,394,865.32

Prev to Date

$622,024.15
$69,113.78
$691,137.93
$1,655,171.07

$3,325,742.22 $2,346,309.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$3,325,742.22 $2,346,309.00

Total Payable:

This Estimate

$1,115,765.09
$123,973.88
$1,239,738.97
($260,305.75)
$979,433.22
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$979,433.22
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Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0007 Pay Period:

03/06/2015

to 04/08/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .334
316537.200 .014
.348 $4,431.52 $110,154.95
STP00-0004-00(166)
0010 210-0100 GRADING COMPLETE - LS 1.000 .150
1696321.190 1130
.280 $220,521.75 $474,969.93
STP00-0004-00(166)
Category Amount: $224,953.27 $585,124.88
Category Number: 0030 EROSION CONTROL
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 84.958
49.110 .000
84.958 $.00 $4,172.29
Category Amount: $0.00 $4,172.29
Category Number: 0040 TEMPORARY EROSION CONTROL
0195 171-0010 TEMPORARY SILT FENCE, TYPE A LF 21,000.000 7,186.125
1.410 1,307.250
8,493.375 $1,843.22 $11,975.66
0200 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 2,726.250
2.800 584.250
3,310.500 $1,635.90 $9,269.40
Category Amount: $3,479.12 $21,245.06
Category Number: (0010 ROADWAY
0310 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 51,760.000 1,030.556
2.990 1,939.167
2,969.723 $5,798.11 $8,879.47
Category Amount: $5,798.11 $8,879.47
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Contract ID: B14343-14-000-1 Estimate Number: 0007

Date: 04/08/2015
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Pay Period: 03/06/2015
to 04/08/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 14,025.500
1.040 .000
14,025.500 $.00 $14,586.52
Category Amount: $0.00 $14,586.52
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 7.000
613.850 1.000
8.000 $613.85 $4,910.80
Category Amount: $613.85 $4,910.80
Category Number: 0090 CITY OF ATLANTA
0485 670-1120 WATER MAIN, 12 IN LF 9,160.000 .000
407.400 170.560
170.560 $69,486.14 $69,486.14
W/RESTRAINED JOINTS
0495 670-1060 WATER MAIN, 6 IN LF 70.000 .000
329.700 3.000
3.000 $989.10 $989.10
W/RESTRAINED JOINTS
0545 670-2120 GATE VALVE, 12 IN EA 33.000 .000
2730.000 1.000
1.000 $2,730.00 $2,730.00
0565 670-4000 FIRE HYDRANT EA 29.000 .000
6090.000 3.000
3.000 $18,270.00 $18,270.00
SINGLE MAIN CONN
Category Amount: $91,475.24 $91,475.24
Category Number: (0010 ROADWAY
1085 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,800.000 .000
RAW CHECK DAM 4.480 214.500
214.500 $960.96 $960.96
Category Amount: $960.96 $960.96
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 LANDSCAPING
1100 205-0210 EXCAVATION - ROCK CcYy 3,000.000 .000
75.000 40.444
40.444 $3,033.30 $3,033.30
Category Amount: $3,033.30 $3,033.30
Category Number: (0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcYy 3,018.000 .000
132.590 31.331
31.331 $4,154.18 $4,154.18
Category Amount: $4,154.18 $4,154.18
Category Number: (0020 DRAINAGE
1230 670-1360 WATER MAIN, 36 IN LF 9,780.000 104.610
710.850 821.240
925.850 $583,778.45 $658,140.47
W/RESTRAINED JOINTS
1235 670-1360 WATER MAIN, 36 IN LF 3,100.000 60.130
617.400 420.890
481.020 $259,857.49 $296,981.75
W/PUSH-ON JOINTS
1240 670-6309 TAPPING VALVE, 30 IN X 12 IN, FOR WELDED TA EA 103.000 .000
105.000 6.000
6.000 $630.00 $630.00
(6 IN THROUGH 36 IN DUCTILE IRON PIPE FI
TTINGS)
1245 670-2360 GATE VALVE, 36 IN EA 16.000 .000
59850.000 1.000
1.000 $59,850.00 $59,850.00
Category Amount: $904,115.94 $1,015,602.22



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
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Contract ID: B14343-14-000-1 Estimate Number: 0007

Date: 04/08/2015
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Pay Period: 03/06/2015
to 04/08/2015

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1380 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 .000
1155.000 1.000
1.000 $1,155.00 $1,155.00
(CONNECTION TO EXISTING 2 1/2 IN WATER M
AIN)
Category Amount: $1,155.00 $1,155.00

Project Total Amount: $1,239,738.97

$1,930,876.90



